

Nevada Cares Campus

Update



Key Updates

- April 30, 2021 - *Anticipated opening*
 - 620+ beds, additional beds arriving soon
- Coordinated transition with Volunteers of America
 - Finalizing shelter policies
 - Phasing in current and future clients
- Ongoing conversations and campus tours with community members and stakeholders
- Continued onsite meal providers upon opening
 - Reno-Sparks Gospel Mission
 - Breakfast
 - Northern Nevada Catholic Charities
 - Lunch and Dinner
- Extensive encampment outreach underway

Nevada Cares Campus

As of April 5, 2020

2020

January

February

March

April

May

June

Phase 1

Shelter Site Development & Improvements
January 4 - April 21

Fire Access Road Pavement
April 10 - 12

Volunteers of America Equipment & Beds Move
April 15 - 21




Restrooms, Showers, Lockers Installation
April 15 - 21

Dog Run
April 15 - May 3

Transition CAC and 4th Street Shelter Clients
April 22 - April 29

Nevada Cares Campus Opening
April 30

Additional landscaping, fencing, other misc.
April 15 - June 15



Next Steps

Regional Agencies - Spring 2021

- Phase 1 site development completion, *City of Reno*
- Possible safe camp in former Governor's Bowl, *Washoe County (CHAB Agenda Item 9)*
- Regional shelter operations transition, *City of Reno, City of Sparks, Washoe County (CHAB Agenda Item 10)*

Community Partners Future Planning

- Phase 2 fundraising efforts, *Independent Community Fundraising Initiative*
- Phase 3 transitional housing, *Reno Housing Authority*

